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Participants 

Name Organisation 

Dr. G. Papadakis Technical University of Crete (TUC) 

Dr. Christina Marouli  LIFE ENVIRONMENT Monitoring Expert, MoT Astrale  
GEIE - Prospect  C&S 

Mr. J. Molero Fundacion LEIA, Centro de Desearrolo Technologico Minano, 

Spain 

Mr. Inaki Laburu   Fundacion LEIA, Centro de Desearrolo Technologico Minano, 
Spain 

Mr. Evangellos 
Vageloglou  

Production & Management Engineer  
Scientific Collaborator, Technical University of Crete 

Ms. Anastasia 
Chalkidou  

Production & Management Engineer  
Scientific Collaborator, Technical University of Crete 

Mr. Marios Avraamides   Scientific Collaborator, University of Cyprus (UCY) 
Mrs Sonia 
Stamatoudaki 

Financial officer of ECOIL at TUC  

 

 



Day Programme 

9:00  Meeting opening– introduction     

9:15-12:30 Auditing of project development, final financial obligations, reporting 

requirements and continuation activities.      

12:30 – 13:30  Meeting with the TUC officials (auditing financial management) 

13:30 – 14:30 Lunch- discussion – end of meeting  

 

Minutes of the meeting 

The meeting between ECOIL partners and Mrs Marouli took place at TUC 
administration building to create an overall picture of the developments and to 
highlight the completion of tasks for the reporting of the project by all partners 
Following the meeting it was agreed that: 

1. Dissemination and training activities should be entirely completed in all study 
regions before reporting deadline.  

2. Tasks deliverables were checked  
3. Financial statements from TUC records were sampled and checked according 

to the SAP provisions.  
4. Stamps should be applied to all checked documents (a dedicated ECOIl 

stamp has been ordered)   
5. Spanish dissemination tasks were checked.  
6. All comments of previous reports have been checked whether fulfilled. 
7. All financial documents should be dated by 31st October (formal closure of the 

project) and all related costs should be accompanied by relevant receipts 
dated within the remaining period. 

 



 
Figure 1: Photo from the meeting at TUC 


