MEETING FOR THE PROJECT
“Life Cycle Assessment (LCA) as a Decision Support Tool

(DST) for the ecoproduction of olive oil (ECOIL)”

Chania, Tuesday 31% October 2006
Py

Participants

Name Organisation

Dr. G. Papadakis Technical University of Crete (TUC)

Dr. Christina Marouli LIFE ENVIRONMENT Monitoring Expert, MoT Astrale
GEIE - Prospect C&S

Mr. J. Molero Fundacion LEIA, Centro de Desearrolo Technologico Minano,
Spain

Mr. Inaki Laburu Fundacion LEIA, Centro de Desearrolo Technologico Minano,
Spain

Mr. Evangellos Production & Management Engineer

Vageloglou Scientific Collaborator, Technical University of Crete

Ms. Anastasia Production & Management Engineer

Chalkidou Scientific Collaborator, Technical University of Crete

Mr. Marios Avraamides | Scientific Collaborator, University of Cyprus (UCY)

Mrs Sonia Financial officer of ECOIL at TUC

Stamatoudaki




Day Programme

9:00

Meeting opening- introduction

9:15-12:30  Auditing of project development, final financial obligations, reporting

requirements and continuation activities.

12:30 — 13:30 Meeting with the TUC officials (auditing financial management)

13:30 — 14:30 Lunch- discussion — end of meeting

Minutes of the meeting

The meeting between ECOIL partners and Mrs Marouli took place at TUC
administration building to create an overall picture of the developments and to
highlight the completion of tasks for the reporting of the project by all partners
Following the meeting it was agreed that:

1.

o

Dissemination and training activities should be entirely completed in all study
regions before reporting deadline.

Tasks deliverables were checked

Financial statements from TUC records were sampled and checked according
to the SAP provisions.

Stamps should be applied to all checked documents (a dedicated ECOII
stamp has been ordered)

Spanish dissemination tasks were checked.

All comments of previous reports have been checked whether fulfilled.

All financial documents should be dated by 31% October (formal closure of the
project) and all related costs should be accompanied by relevant receipts
dated within the remaining period.



Figure 1: Photo from the meeting at TUC



